
ILLINOIS ENVIRONMENTAL PROTECTION AGENCY
1021 Nor th Grand Avenue East, P. O . Box 19276, Springfield, Illinoi s 62794-9276 . (217) 782-2829

James R. Thompson Center, 100 W est Rando lph, Suite 11-300, Chicago, IL 6060 1 • (31 2) 8 14-6026

PAT Q U INN, G OVERNOR
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AMEC Geomatrix, Inc.
510 Superior Avenue, Suite 200
Newport Beach, CA 92663-3627

Re: LPC # 1198010003 - Madi son County
Hartford/Chem etco , Inc.
Comments on th e Foundry Building Demolition Work Plan

Dear Mr. Stone,

D O UG LAS P. SCOTT, D IRECTOR

The purpose of thi s lett er is to transmit/comm ent s concerning the Foundry Building Demolition Work Plan
AMEC submitted on behalf of Industrial Asset Disposition, LLC.

Site Preparation Activities:

A number of th e plan provisions lack the necessary detail to fully evaluate whether the proposed work will
comply with the Interim Consent Order (or proposed Consent Decree) including failing to identify Applicable
or Relevant and Appropriate Requirements (ARARs) or to describe how the work will comply with those
obligations .

The plan do es not comport with th e guidelines applicable to Work affected material s (WAM) - In accordance
with the Interim Order, there is to be no consolid ation of mat eri als associat ed wi th th e work perform ed
und er thi s plan with existing materials.

Furth er, und er Section V General Provisions, S. Commitment t o Proper Management of th e Fa cility, The
Trustee shall manage th e Facility in accordanc e with thi s Int erim Ord er and in accordance with all plans,
standards, specif icati ons, and schedul es set forth in or developed in Work Plans approved by the Stat e,

pursuant to this Interim Ord er .

The trustee shall mana ge all Work Affected Materials as if it were a RCRA Hazardous Waste in accordance
wit h th e hazardous Waste regulations.

Whil e we und erstand that Work Affected Material resulting from th ese activities may be used in planned
processing activities, the plan does not describe how those materials will be ident ifi ed, how and wh en they
will be incorporated into th e proc essing schedule or what their dispo sition will be if found to be unsuit able
for proces sing. The plan must demonstrate that ret ention of th ese materials will benefit th e Estate and not
become a lingering problem .
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Section 2.2, paragraph 6 state s: th e metal bearing material present in many area s of th e proposed demolition
work areas will be collected, consolidate d, and temporarily s to red on-site during the demolition phase to
more saf ely allow many of th e former structures to be demolished in preparation for on -site proc essing
activities .

The plan does not fully describ e how those materials will be collected or th e ARARs applicable to such
activ ities . The plan does not define what is meant by "co nsolidate d", where or how th at w ill be done or th e
ARARs applicable to such activiti es. There cannot be any consolidatio n of mate rials associated w ith t he
w ork perfo rmed under t his plan wi th exist ing materials. The plan does not fully describ e how t hose
materi als will be temporarily st ored or th e ARARs applicable to such act ivit ies.

Sect ion 3.1, bull et po int 11 sta te s: Collect slag m aterials and small stockpiles located on the slab surf aces in
prop osed stag ing areas and adjacent to s tructures prop osed f or demolition and cons olidate it on-site with like

materials in exis ting stockpiles f or f ut ure processing activities.

The plan does not fully describe how thos e mat erial s will be collected or th e ARARs applicable to such
act ivities . There cannot be any consolidation of mat erials associated wi th t he work perfo rmed under t his
plan with existing mat eri als. The plan must be revised to fully describe how thos e material s will be
temporarily st ored and th e ARARs applicable to such act ivit ies.

Sect ion 4.0, paragraph 4stat es: Metal Bearing Material s that are collected and handled as part of th e

demolition work will be stored in a contained and controlled manner. If during demolition work it becomes
necessary to relocate stockpiles of material s (ex . Slag pile blocking dock at Dom e Building), th ey will be

relocated to stockpiles of similar materials and in a manner that does not increase th e potential f or relea se
from th e Site.

The plan does not fully describe how those materials will be collecte d or th e ARARs applicable t o such
activiti es. There cannot be any consolidation of materials associat ed with the work performed under this
plan with existing materials. The plan must be revised to fully describe how th ose mater ials wi ll be
te mpora rily sto red and t he ARARs applicab le t o such activ it ies.

Section 5.4, paragraph 3 sta tes : Slag and m etal bearin g m aterials that are presen t within th e proposed

demolition work zon e and adjacen t s taging area s Will be collect ed and consolida tecJ Wi th other exis unt; forger
piles of sim ilar composition un til th ey can be pro cessed on Site under pro cedures to be de scribed in a
subsequent Slag Processing Work Plan.

The plan does not fully describe how those mat erials wi ll be coll ected or the ARARs applicable to such
act ivit ies. There canno t be any consolidat ion of materials associated wi th t he work perfor med und er t his
plan with exist ing materi als. The plan must be revised to fully describe how those material s will be
te mporarily stored and th e ARARs applicable to such act ivit ies.

Sect ion 5.5.3 sta tes : Existing piles of scrubber sludge and slag fin es present in the Dom e Building will be

re located into th e adja cent DIS building or with oth er larger piles of like material, f or storage un til subseque nt
on-Site pro cessing can be performed.

The plan does not fully describe how those material s w ill be collected or th e ARARs applicable to such
activiti es. There cannot be any consolidation of materials associat ed wi th th e work per formed und er this
plan wi th exist ing materials. The plan must be revised to fully describ e how those materials w ill be
temporarily st ored and th e ARARs applicable to such act ivit ies.



Section 5.5 .3, Wet Decontamination Facility - No materia l from the Dome Build ing may be moved to any
oth er area of th e Chemetco Facility other than the DIS Buildin g. No fines from the Dome Building may be
st ore d outside. There cannot be any conso lidation of materials associated with the work performed under
th is plan w ith existing materials. The plan must be revised to fully describe how those mater ials will be
t emporari ly st ored and the ARARs applicable t o such act ivities .

Sect ion 3.6, paragraph 2 st ates: A portion of the AAF area is subje ct to additional cleanup measures as
describe d in th e wo rk plan titled "RCRA Closure Plan, AAF Decontamination Area and Sump, January 31,

2008." Prior to commencing with the proposed AAF demo lition activities, th e rem ediation objectives described

in th e RCRA Closure Plan associated with cleaning th e slab and sealing the sump in this area will be
imp lem ented and documented, so the space will be available as useable working and lay-down areas during

th e subsequent demolition activities there. The closure documentation associated with th e RCRA Closure Plan
wi ll be submit ted to the IEPA along with other demo lition related comp let ion documents at the conclusion of

th e demo lition activities described in this Plan. The Estate considers approval of this Work Plan to be approval

of a modifica tion of th e 10 consistent with the discussion in th is paragraph.

The work perform ed pur suant to th e RCRA Closure Plan, AAF Decontaminat ion Area and Sump shall be
cert if ied as complet e in accordance with the Int erim Order Sect ion XII I. Certificat ion of Comp let ion,
paragraph 46 . Comp leti on of Work Plans. The Certifi cate of Completi on shall be obta ined pri o r to demoliti on
of th e AAF Area .

Sect ion 5.7 AAF Decont aminat ion Area and Sump, paragraph follow ing ite m 6 st ates : Once the AAF

Decontamination area has been cleared and the sump is sealed, the AAF decontamination area and sump wi ll
be open and available to the contractor without restriction f or staging and/or lay down of equipment or other

uses.

The work performed pursuant to the RCRA Closure Plan, AAF Decontamination Area and Sump shall be
cert if ied as comp lete in accordance wi th t he Interim Order Section XII I. Cert ification of Completion,
paragraph 46. Comp letion of Work Plans. The Certificate of Complet ion shall be obtained prior to demo liti on
of the AAF Area .

Sect ion 8.0 Record drawings and Closure/ Com plet ion Certi f ication states : Within 45 days of completio n of

demo lition and waste disposa l activities and receipt of all disposal reco rds, a comp letion report will (be)
prepared and submitted to IEPA that incl udes information regarding the RCRA closure docum enta tion
associate d wi th th e AAF Decontamination Area and Sump.

The work performed pur suant to th e RCRA Closure Plan, AAF Decontam inat ion Area and Sump shall be
certified as complet e in accordance with th e Int erim Order Sect ion XIII. Cert if icat ion of Complet ion,
paragraph 46 . Compl et ion of Work Plans. The Certificate of Complet ion shall be obtained prior to demolit ion

of th e AAF Area .

Section 6.0 Demolition Act ivities , paragraph 1 states: Demolition activities will be perform ed by a licensed
environmental demolition contractor under contrac t with lAO. Demolition activities will include remo val of
abov e gro und piping, ductwork, and abo ve gro und storage tan ks (ASTs) located within th e demoli tio n zone,

removal and salvag e offu rna ce ovens located in the Foundry Buil ding, f ollowed by demo lition to slab grade of
th e Foundry, AAF, Baghouse and Control Room, Restroom, and Hydraulic Bailer Room, management of

decontamination-derived materials, debris handling , and debris disposition and recycling.



Please sta t e th at all inte rior decon taminat ion of the Foundry Buildi ng, t he management of decontamination
derived mater ials, and debris handling, and arrangements for debris disposit ion and recycling will be made
prior to th e removal and salvage of furnace ovens locat ed in th e Foundry Build ing.

Please provid e th e name of th e Site Sa fety Supervisor to th e IEPA pri or to th e sta rt of demoliti on .

Secti on 4.5 General Record keepin g: Please provide th e names of all cont ract or, subcont racts and employees.
Include records of th e amount of OSHA and EPA t raining each employee has received.

Sect ion 5.4.4 Met al bear ing materials, such as the furn ace feed mat erial in t he Foundry Building, must be
repackaged in cont ainers tha t are in good condition prior to being moved out of th e Found ry Buildin g. Once
removed from th e Foundry Building th e containers must be st ored in secured locat ion (i.e., inside under
cover) . The plan does not fu lly describe how those materi als wil l be coll ect ed or th e ARARs applicable t o such
act ivit ies There cannot be any conso lidation of materia ls associated w ith the work performed under th is
plan w ith exist ing materia ls The plan mu st be revised to ful ly describe how th ose mat erials w ill be
temp oraril y stored and the ARARs applicable to such act ivit ies.

Sect ion 5.6 Collect ion and Consolidation of Scrubber Sludge Dust - Collect ed dust must be managed in a tank
or conta iner. It is proposed to transport th e fin es t o Fines Build ing. The Fines Building is a th ree sided
build ing th at is exposed to th e elements. This bu ilding already cont ains a large amo unt of slag and slag fines.
The plan must fully describe how those materials will be coll ected and th e ARARs applicable to such act ivit ies
There cannot be any conso lidation of materia ls associated with the work performed under this plan with
exist ing materia ls The plan mu st be revised to full y describ e how those materi als will be t emp orarily sto red
and the ARARs applicable to such activities .

Sect ion 5.9 Hazardous Buildin g Materi al Survey - This survey ident if ied mercury sw it ches, flu orescent bulb s
and PCB ballasts. This waste does not meet th e definit ion of household hazardous waste. These materials
are fu lly regulat ed by 35 lAC 721- 809. The plan must be revised to describe the proper handling and
disposit ion of such mate rials.

Sect ion 6.3 Foundry, Baghou se and Control Room demo lition - There is no mention on how th e large amount
of zinc oxide that is in th e baghou se and baghou se coll ection trai ler wi ll be managed. The plan must full y
describ e how t hose mater ials wi ll be collect ed and the ARARs applicable to such act ivit ies. There cannot be
any conso lidation of materials associated with the work performed under t his plan w ith existing materia ls.
The plan must be revised to full y describ e how th ose mat eri als wi ll be t emp orari ly sto red and th e ARARs
applicab le to such act ivit ies.

Any concret e generat ed as a result of any demoliti on acti vit y may not meet the definit ion of Clean
Constru ct ion or Demolition Debris (CCDD) . All concret e must be sampled for total metals prior to crushing
and reuse as fill on-sit e or disposal and/ or transport to an off-site concret e recycling facility. lAD mu st obta in
app rova l fr om the IEPA before classifyi ng and concrete as CCDD, using th e mater ia! as on -site fil l 01 spnding
th e concret e off-sit e.

TABLE 2 - wood, building debris, plast ic and concret e are separate waste st reams. Each waste stea m must
be sampled for TCLP meta ls prior to off-site disposal. Electr oni c waste (compu ter mo nitors and circuit
boards) may not be disposed of at a landfill. These waste s may be considered hazardou s wastes when sent
for disposal as a solid waste.



Comments forwarded to Illinois EPA from U.S.EPA:

Secti on 2.3 and 5.2

The difference between existing and pro posed st or m water management and cont rol measures appears to
be a silt fe nce along t he sout hern edge of th e fac ility site . Imp lemen ta t ion of the proposed st ormwate r best
management pract ices (BMPs) should be document ed in any report s required by Ill inois EPA. Discharg es from
Out fall #5 must comp ly with th e facility' s National Pollutan t Discharge Eliminat ion Syst em permit .

Sect ion 3.3 and 6.7
The propo sed demoliti on plan for th e Black Acid Tank Solid Waste Management Unit (SWMU) should meet
t he substa nt ive requ irement s for closure und er the Resource Conservation and Recovery Act (RCRA).

Sect ion 3.4 and 6.4.3

Regarding dispos al of th e refractory brick , a det erminat ion should be recorded wh ether this is RCRA
hazardous w aste produced in t he former Brick Shop. It is est imated that 70 ton s of thi s mate rial is on site .

Section 4.3
It is the position of EPA th at all work act ivit ies at t he site be perform ed in compliance w ith applicable federal
and stat e Occupat ional Safety and healt h Admin istrat ion regulat ions for all ty pes of wastes and act ivit ies at
th e site , and t he Illin ois EPA should review th e Health and Safety Plan pri or to ini ti at ing fi eld activities .

Section 4.5 and 5.10

Sect ion VI.A.16 of t he 10 requires shipping manife sts be submitted to t he State at time of shipm ent , and th e
Plan proposes keeping record s on site until w ork com pleti on. This represents a time delay betwee n event
occurrence and submit ting docu ments.

The Plan doe s not address demolition methods or imp acts on refrigerants or und erground
st ruct ures/ ut ilit ies/ we lls th at may be encounte red.

If you bel ieve th at it may be helpf ul t o meet wi t h us to discuss our above prov ided comm ent s prior to
submit ta l of a revised Foundry Buildin g Demolition Work Plan, or if there are any question s concern ing the
above, please do not hesit at e to contact me at 217-785-8725 .

Sincere ly,

Erin J. Rednou r
Project Ma nager
Nat ional Priorit ies List Unit
Federal Site s Remedi at ion Section
Bureau of Land
Ill inoi s Environme ntal Prot ect ion Agency




